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PROJECT LIST OVERVIEW 
Section 450.326(n)(2) of Metropolitan Planning Rules requires that the Transportation Improvement 

Program (TIP) contain a list of major projects from the previous TIP that were implemented, as well as 

projects that experienced significant delays in their planned implementation.  The Infrastructure 

Investment and Jobs Act (IIJA) emphasizes the TIP as a management tool for monitoring progress in 

implementation of the Metropolitan Transportation Plan (MTP).  This chapter highlights the major projects 

implemented over the last three years, as well as projects delayed or cancelled during the same time frame.  

For purposes of this requirement, the Dallas-Fort Worth (DFW) Metropolitan Planning Organization (MPO) 

has defined major projects as those with construction funding over $10 million.  Projects were generally 

delayed due to funding constraints or project-specific issues such as right-of-way availability, utility 

relocation delays, environmental concerns, financial limitations, local government priorities, or design 

changes. 

PROJECT IMPLEMENTATION 
During the development of the 2023-2026 TIP, the Regional Transportation Council (RTC) made a strong 

commitment to implement projects that are listed in the TIP and the State Implementation Plan (SIP).  

NCTCOG staff is monitoring progress to ensure that 

RTC-selected projects are being implemented in a 

timely manner.   

One of the ways that the RTC has attempted to ensure 

that projects are advancing in a timely manner is 

through approval of the MPO Milestone Policy. 

Through two rounds of this initiative, staff identified 

projects that were funded in 2010 or earlier and had not 

proceeded to construction. New deadlines for projects 

to go to construction by were approved by the RTC. If 

construction does not begin by the agreed upon 

deadline, funding will be removed from the project and 

returned to the regional pool for use on other projects. Of the 

57 projects identified on the initial Milestone Policy list that were funded in 2006 or earlier, all have 

Dynamic Message Signs provide travel-
time estimates and other information to 

improve commutes. 
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advanced to construction or were canceled at the request of the project sponsor. A second round of the 

MPO Milestone Policy initiative is underway for projects funded between 2006 and 2010 that have not 

proceeded to construction. Of the 41 projects identified in that round, 14 have advanced to construction, 10 

have been canceled at the request of the project sponsor, and 17 will continue to be monitored. 

The tables included in this chapter summarize the major projects for which construction or implementation 

has begun, is in process, or has been completed in the Dallas and Paris districts (Eastern Subregion) and Fort 

Worth district (Western Subregion) of the Texas Department of Transportation (TxDOT) from FY2020 to 

FY2022, as well as any delays from original project scheduling. It is important to note that the Federal 

Highway Administration (FHWA) implements federal projects through TxDOT, while the Federal Transit 

Administration (FTA) implements projects directly through designated recipients or grantees, identified as 

“implementing agencies” in the following tables.  

The 2021-2024 TIP, as originally submitted, contained 370 projects. Over the course of the past two years, 

198 projects were added through quarterly TIP modification cycles.  Of these, 174 are classified as “major 

projects.”  Since the 2021-2024 TIP was initiated, construction started on 52 major projects (34 of those 

projects were added after the initial 2021-2024 submittal) and one major project has been completed.  

Engineering, environmental clearance, right-of-way acquisition, or utility relocation is underway for a 

significant number of these projects. 

ROADWAY PROJECTS 
Lists of roadway projects delayed, let, and/or completed are found in the exhibits as follows: 

• Exhibit IV-1:  TxDOT Fort Worth District 

• Exhibit IV-2: TxDOT Dallas District 

• Exhibit IV-3: TxDOT Paris District    

The information provided for each project in these exhibits includes:  

• original CSJ number (e.g., TxDOT project number) 

• revised CSJ number (as appropriate)  

• agency implementing the project  

• TIP code (e.g., MPO project number)  

• project location including project limits (i.e., from and to)  

• project type  

• original start date (date originally estimated for construction or implementation to be initiated)  

• revised start date (if applicable) 

• whether the project was let, completed, delayed, or cancelled since the last TIP was submitted, as 

applicable. 
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TRANSIT PROJECTS 
Transit projects are summarized differently than roadway projects because the FTA implements projects in 

a different manner.  Instead of “letting” like roadway projects, once a transit project is included in an 

approved FTA grant for a particular fiscal year, it is incorporated into the relevant agency’s operating 

budget and proceeds toward implementation.  A list of projects included in FY2020 through FY2022 grant 

applications to date is provided in Exhibit IV-4 for the Fort Worth District and in Exhibit IV-5 for the Dallas 

District.  Transit projects included in the Paris District are administered by TxDOT, and can be found in the 

Statewide Transportation Improvement Program.  
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AGENCY TIP

CODE

PROJECT LOCATIONORIGINAL

CSJ

PROJECT TYPE

TXDOT FORT WORTH

PROJECT IMPLEMENTATION/PROGRESS FROM PREVIOUS YEARS 
ROADWAY PROJECTS

ORIGINAL 

START 

DATE

REVISED

CSJ

REVISED 

START 

DATE

LET COMPLETED DELAYED CANCELLED

0902-90-228 0902-90-228 ARLINGTON 21064 11/2022 01/2023

SE GREEN OAKS BOULEVARD

ON CENTER STREET/MLK JR BLVD FROM BARDIN ROADCS From:

To:

BIKE/PEDESTRIAN, NEW 
ROADWAY, TRAFFIC 

SIGNAL IMPROVEMENT

0902-90-034 0902-90-034 DFW AIRPORT 11734 10/2021 03/2023

INTERNATIONAL PARKWAY

EAST-WEST CONNECTOR FROM SH 360CS From:

To:

NEW ROADWAY

0902-90-148 0902-90-148 FORT WORTH 14054 01/2025 01/2025

CAMP BOWIE BLVD.

HORNE STREET FROM VICKERY BLVD. CS From:

To:

ADDITION OF LANES, 

BIKE/PEDESTRIAN, 

TRAFFIC SIGNAL 

IMPROVEMENT

0902-90-169 0902-90-169 FORT WORTH 14055 06/2026 09/2025

ROSEDALE BRIDGE

UNIVERSITY DRIVE FROM TRAIL DRIVECS From:

To:

BIKE/PEDESTRIAN, 

TRAFFIC SIGNAL 

IMPROVEMENT

0902-90-172 0902-90-172 FORT WORTH 25013 01/2022 09/2023

LTJG BARNETT FROM MEANDERING ROAD TO NASJRB EAST 

GATE

MEANDERING ROAD FROM SH 183 TO ANAHUAC AVECS From:

To:

BIKE/PEDESTRIAN, 

INTERSECTION 

IMPROVEMENT, 

RECONSTRUCTION

0902-00-297 0902-00-297 FWTA 14090.1 09/2021 12/2022

ALLIANCE

DR. DENNIS DUNCANS TRANSFER CENTERIH 35W From:

To:

BUS TRANSIT

0902-00-300 0902-00-300 NCTCOG 25089.1 09/2020 09/2023REGIONAL RAIL INFORMATION SYSTEM (RRIS)VA From:

To:

TRANSIT (GENERAL)

Sorted by: Agency, LocationNOTE: No checkmark, means the project was in the 2021-2024 TIP and is in the 2023-2026 TIP with the same 
schedule or was advanced to an earlier schedule.

Exhibit IV-1. Roadway Projects - Fort Worth District
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AGENCY TIP

CODE

PROJECT LOCATIONORIGINAL

CSJ

PROJECT TYPE

TXDOT FORT WORTH

PROJECT IMPLEMENTATION/PROGRESS FROM PREVIOUS YEARS 
ROADWAY PROJECTS

ORIGINAL 

START 

DATE

REVISED

CSJ

REVISED 

START 

DATE

LET COMPLETED DELAYED CANCELLED

0000-02-052 0000-02-052 NTTA 84158 07/2020 01/2022

US 67

ON CHISHOLM TRAIL PARKWAY FROM FM 1187MH From:

To:

NEW ROADWAY

0000-02-016 0000-02-016 PARKER CO 83253 08/2020 08/2020

FM 730

ON EASTERN LOOP FROM FM 51CS From:

To:

NEW ROADWAY

0902-38-140 0902-38-140 PARKER CO 21006 01/2022 06/2022

E OF CODER DR.

ON OLD WEATHERFORD RD FROM FM 3325CS From:

To:

REHABILITATION

0902-90-141 0902-90-141 TXDOT-FORT 

WORTH

11898.3 09/2020 06/2020

HASLET PARKWAY/INTERMODAL PARKWAY CONNECTOR FROM 

IH 35W/SH 170 TO TRANSPORT DRIVE

ON AVONDALE-HASLET FROM INTERMODAL PARKWAY TO 

WEST OF HASLET COUNTY LINE ROAD;

CS From:

To:

ADDITION OF LANES, 

NEW ROADWAY, 

RECONSTRUCTION, 

INTERSECTION 

IMPROVEMENT, 

BIKE/PEDESTRIAN

0902-48-579 0902-48-579 TXDOT-FORT 

WORTH

11572 10/2022 11/2023US 81/US 287 AT FM 3479/HARMON ROAD/NORTH TARRANT 

PARKWAY

CS From:

To:

INTERSECTION 

IMPROVEMENT, NEW 

ROADWAY

0747-05-035 0747-05-035 TXDOT-FORT 

WORTH

54053 08/2026 01/2027

US 67

BU 287 PFM 157 From:

To:

ADDITION OF LANES, 

RECONSTRUCTION

2418-01-013 2418-01-013 TXDOT-FORT 
WORTH

13004.1 01/2024 09/2027

INTERSECTION OF US 81/287 AT FM 1810

WEST OF CR 1170FM 1810 From:

To:

GRADE SEPARATION, 
INTERSECTION 
IMPROVEMENT

Sorted by: Agency, LocationNOTE: No checkmark, means the project was in the 2021-2024 TIP and is in the 2023-2026 TIP with the same 
schedule or was advanced to an earlier schedule.
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AGENCY TIP

CODE

PROJECT LOCATIONORIGINAL

CSJ

PROJECT TYPE

TXDOT FORT WORTH

PROJECT IMPLEMENTATION/PROGRESS FROM PREVIOUS YEARS 
ROADWAY PROJECTS

ORIGINAL 

START 

DATE

REVISED

CSJ

REVISED 

START 

DATE

LET COMPLETED DELAYED CANCELLED

1601-02-028 1601-02-028 TXDOT-FORT 
WORTH

54004 07/2025 09/2026

SOUTH OF B.B. FIELDER ROAD

SH 171FM 1884 From:

To:

ADDITION OF LANES

3516-01-017 3516-01-017 TXDOT-FORT 
WORTH

55279 09/2023 09/2028

IH 20

FM 1886FM 3325 From:

To:

ADDITION OF LANES

1181-02-033 1181-02-033 TXDOT-FORT 

WORTH

11955.1 07/2024 09/2026

MAIN STREET

WEST OF AVE FFM 917 From:

To:

GRADE SEPARATION, 

INTERSECTION 

IMPROVEMENT

2374-05-066 2374-05-066 TXDOT-FORT 

WORTH

55043 06/2021 08/2022

LITTLE ROAD

IH 820IH 20 From:

To:

ADDITION OF LANES, 

BIKE/PEDESTRIAN, 

RECONSTRUCTION

0008-13-206 0008-13-206 TXDOT-FORT 

WORTH

55045 06/2021 08/2022

FOREST HILL DR

IH 820/IH 20 INTERCHANGEIH 20 From:

To:

ADDITION OF LANES, 

BIKE/PEDESTRIAN, 

RECONSTRUCTION

0008-03-094 0008-03-094 TXDOT-FORT 

WORTH

13061 07/2021 05/2023

TARRANT/PARKER COUNTY LINE

IH 20/IH 30 SPLITIH 20 From:

To:

BRIDGE, INTERCHANGE

0314-07-061 0314-07-061 TXDOT-FORT 
WORTH

13054 10/2023 05/2029

BANKHEAD HIGHWAY

FM 2552IH 20 From:

To:

NEW ROADWAY

Sorted by: Agency, LocationNOTE: No checkmark, means the project was in the 2021-2024 TIP and is in the 2023-2026 TIP with the same 
schedule or was advanced to an earlier schedule.
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AGENCY TIP

CODE

PROJECT LOCATIONORIGINAL

CSJ

PROJECT TYPE

TXDOT FORT WORTH

PROJECT IMPLEMENTATION/PROGRESS FROM PREVIOUS YEARS 
ROADWAY PROJECTS

ORIGINAL 

START 

DATE

REVISED

CSJ

REVISED 

START 

DATE

LET COMPLETED DELAYED CANCELLED

2374-05-084 2374-05-084 TXDOT-FORT 
WORTH

13027.1 09/2023 04/2025

DALLAS COUNTY LINE

PARK SPRINGS BLVDIH 20 From:

To:

ADDITION OF LANES

2374-05-093 2374-05-093 TXDOT-FORT 
WORTH

13027.2 01/2024 09/2026

DALLAS COUNTY LINE

PARK SPRINGS BLVDIH 20 From:

To:

BOTTLENECK REMOVAL

1068-01-214 1068-01-214 TXDOT-FORT 

WORTH

13003 03/2023 03/2024

IH 820

SS 580 (E OF LINKCREST DR)IH 30 From:

To:

ADDITION OF LANES, 

BOTTLENECK REMOVAL, 

INTERCHANGE, 

RECONSTRUCTION

1068-05-014 1068-05-014 TXDOT-FORT 

WORTH

13062 07/2021 01/2023

TARRANT/PARKER COUNTY LINE

IH 20/IH 30 SPLITIH 30 From:

To:

BOTTLENECK REMOVAL

1068-02-147 1068-02-147 TXDOT-FORT 

WORTH

13001 04/2023 09/2027

DALLAS COUNTY LINE 

COOPER STIH 30 From:

To:

ADDITION OF LANES

1068-01-230 1068-01-230 TXDOT-FORT 

WORTH

13002 03/2025 12/2023

CHISHOLM TRAIL PARKWAY

IH 820IH 30 From:

To:

ADDITION OF LANES, 

RECONSTRUCTION

0014-03-087 0014-03-087 TXDOT-FORT 
WORTH

25070 12/2020 08/2022IH 35W NB OVER BI 35VIH 35W From:

To:

GRADE SEPARATION

Sorted by: Agency, LocationNOTE: No checkmark, means the project was in the 2021-2024 TIP and is in the 2023-2026 TIP with the same 
schedule or was advanced to an earlier schedule.
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AGENCY TIP

CODE

PROJECT LOCATIONORIGINAL

CSJ

PROJECT TYPE

TXDOT FORT WORTH

PROJECT IMPLEMENTATION/PROGRESS FROM PREVIOUS YEARS 
ROADWAY PROJECTS

ORIGINAL 

START 

DATE

REVISED

CSJ

REVISED 

START 

DATE

LET COMPLETED DELAYED CANCELLED

0081-12-047 0081-12-047 TXDOT-FORT 
WORTH

55076 04/2020 04/2020

DENTON COUNTY LINE

US 81/287 SPLITIH 35W From:

To:

HOV/MANAGED/EXPRESS,
 RECONSTRUCTION, 

BOTTLENECK REMOVAL, 
ADDITION OF LANES

0008-14-132 0008-14-132 TXDOT-FORT 
WORTH

13005.1 02/2024 01/2028

MARINE CREEK PARKWAY

NAVAHO TRAIL/CAHOBA DRIVEIH 820 From:

To:

BOTTLENECK REMOVAL

0008-14-059 0008-14-059 TXDOT-FORT 

WORTH

11251.2 09/2023 09/2023

SOUTHWESTERN RAILROAD (DART)

IH 35WIH 820 From:

To:

ADDITION OF LANES, 

HOV/MANAGED/EXPRESS

0008-13-125 0008-13-125 TXDOT-FORT 

WORTH

55041 09/2021 08/2022

RAMEY AVE

IH 20IH 820 From:

To:

ADDITION OF LANES, 

BIKE/PEDESTRIAN, 

RECONSTRUCTION

0008-13-221 0008-13-221 TXDOT-FORT 

WORTH

54062 01/2021 08/2022

RANDOL MILL ROAD

SH 121/SH 183 INTERCHANGEIH 820 From:

To:

ADDITION OF LANES

0008-13-248 0008-13-248 TXDOT-FORT 

WORTH

21022 08/2022 05/2023

IH 820/SH 121 INTERCHANGE

SH 121/SH 183/IH 820 INTERCHANGEIH 820 From:

To:

RECONSTRUCTION

0353-03-100 0353-03-100 TXDOT-FORT 
WORTH

13006 07/2020 07/2020

DOVE RD

FM 1938SH 114 From:

To:

BOTTLENECK REMOVAL, 
INTERSECTION 

IMPROVEMENT, NEW 
ROADWAY

Sorted by: Agency, LocationNOTE: No checkmark, means the project was in the 2021-2024 TIP and is in the 2023-2026 TIP with the same 
schedule or was advanced to an earlier schedule.
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AGENCY TIP

CODE

PROJECT LOCATIONORIGINAL

CSJ

PROJECT TYPE

TXDOT FORT WORTH

PROJECT IMPLEMENTATION/PROGRESS FROM PREVIOUS YEARS 
ROADWAY PROJECTS

ORIGINAL 

START 

DATE

REVISED

CSJ

REVISED 

START 

DATE

LET COMPLETED DELAYED CANCELLED

0364-01-054 0364-01-054 TXDOT-FORT 
WORTH

53104 11/2022 06/2023

SH 183 IN BEDFORD

IH 820 EAST LOOPSH 121 From:

To:

ADDITION OF LANES, 
HOV/MANAGED/EXPRESS

0094-01-032 0094-01-032 TXDOT-FORT 
WORTH

13066 08/2022 01/2023AT UPRR & UPRR SPURSH 183 From:

To:

BRIDGE, GRADE 
SEPARATION, RAIL 

TRANSIT

0094-05-070 0094-05-070 TXDOT-FORT 

WORTH

13064 01/2022 01/2027AT PUMPHREYSH 183 From:

To:

INTERSECTION 

IMPROVEMENT

0171-05-068 0171-05-068 TXDOT-FORT 

WORTH

13005 02/2024 01/2028

ROBERTS CUTOFF

AZLE AVENUESH 199 From:

To:

BOTTLENECK REMOVAL

0171-05-094 0171-05-094 TXDOT-FORT 

WORTH

13037 08/2023 06/2026

WEST FORK OF TRINITY RIVER 

ROBERTS CUTOFFSH 199 From:

To:

BOTTLENECK REMOVAL, 

RECONSTRUCTION

2266-02-148 2266-02-148 TXDOT-FORT 

WORTH

13008 10/2022 12/2026

SOUTH OF E RANDOL MILL RD

NORTH OF E RANDOL MILL RDSH 360 From:

To:

ADDITION OF LANES, 

BRIDGE, 
RECONSTRUCTION

0172-10-013 0172-10-013 TXDOT-FORT 
WORTH

13060 06/2021 08/2021

LONE STAR ROAD/FM 157

TARRANT COUNTY LINEUS 287 From:

To:

INTERSECTION 
IMPROVEMENT, NEW 

ROADWAY

Sorted by: Agency, LocationNOTE: No checkmark, means the project was in the 2021-2024 TIP and is in the 2023-2026 TIP with the same 
schedule or was advanced to an earlier schedule.
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AGENCY TIP

CODE

PROJECT LOCATIONORIGINAL

CSJ

PROJECT TYPE

TXDOT FORT WORTH

PROJECT IMPLEMENTATION/PROGRESS FROM PREVIOUS YEARS 
ROADWAY PROJECTS

ORIGINAL 

START 

DATE

REVISED

CSJ

REVISED 

START 

DATE

LET COMPLETED DELAYED CANCELLED

0172-09-037 0172-09-037 TXDOT-FORT 
WORTH

13059 06/2021 08/2021

JOHNSON COUNTY LINE

UNION PACIFIC RAILROADUS 287 From:

To:

ADDITION OF LANES, 
NEW ROADWAY

0172-09-028 0172-09-028 TXDOT-FORT 
WORTH

55042 06/2021 08/2022

SUBLETT ROAD

IH 20 INTERCHANGEUS 287 From:

To:

ADDITION OF LANES, 
BIKE/PEDESTRIAN, 
RECONSTRUCTION

0172-06-080 0172-06-080 TXDOT-FORT 

WORTH

55044 06/2021 08/2022

VILLAGE CREEK ROAD

IH 820US 287 From:

To:

ADDITION OF LANES, 

BIKE/PEDESTRIAN, 

RECONSTRUCTION

0014-15-034 0014-15-034 TXDOT-FORT 

WORTH

53030 10/2022 11/2023

NORTH OF IH 35W

NORTH OF HARMON ROADUS 81 From:

To:

REHABILITATION

0013-07-083 0013-07-083 TXDOT-FORT 

WORTH

13004.2 01/2024 09/2027

NORTH OF US 380

NORTH OF CR 2195US 81 From:

To:

ADDITION OF LANES, 

GRADE SEPARATION, 

INTERSECTION 

IMPROVEMENT

0014-15-078 0014-15-078 TXDOT-FORT 

WORTH

13063 09/2024 09/2026

AVONDALE HASLET ROAD

SOUTH OF NORTH TARRANT PARKWAYUS 81/US 287 From:

To:

NEW ROADWAY

0902-38-141 0902-38-141 WEATHERFORD 14026.1 09/2023 N/A

FM 51/FM 171

ON WACO ST/WEST COLUMBIA ST FROM US 180VA From:

To:

ADDITION OF LANES, 
BIKE/PEDESTRIAN, 

INTERSECTION 
IMPROVEMENT, 

RECONSTRUCTION

Sorted by: Agency, LocationNOTE: No checkmark, means the project was in the 2021-2024 TIP and is in the 2023-2026 TIP with the same 
schedule or was advanced to an earlier schedule.
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AGENCY TIP

CODE

PROJECT LOCATIONORIGINAL

CSJ

PROJECT TYPE

TXDOT FORT WORTH

PROJECT IMPLEMENTATION/PROGRESS FROM PREVIOUS YEARS 
ROADWAY PROJECTS

ORIGINAL 

START 

DATE

REVISED

CSJ

REVISED 

START 

DATE

LET COMPLETED DELAYED CANCELLED

0902-38-139 0902-38-139 WEATHERFORD 14026.2 04/2023 N/A

FM 51/MAIN ST SOUTHWEST TO US 180/WACO ST

NEW BYPASS ROUTE FROM FM 2552/US 180 NORTHWEST TO 
FM 51/MAIN ST

VA From:

To:

BIKE/PEDESTRIAN, 
BOTTLENECK REMOVAL

Sorted by: Agency, LocationNOTE: No checkmark, means the project was in the 2021-2024 TIP and is in the 2023-2026 TIP with the same 
schedule or was advanced to an earlier schedule.
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AGENCY TIP

CODE

PROJECT LOCATIONORIGINAL

CSJ

PROJECT TYPE

TXDOT DALLAS

PROJECT IMPLEMENTATION/PROGRESS FROM PREVIOUS YEARS 
ROADWAY PROJECTS

ORIGINAL 

START 

DATE

REVISED

CSJ

REVISED 

START 

DATE

LET COMPLETED DELAYED CANCELLED

0918-47-313 0918-47-313 BALCH SPRINGS 25078 09/2024 12/2024

LAKE JUNE ROAD

ON HICKORY TREE ROAD; FROM ELAM ROADCS From:

To:

ADDITION OF LANES, 
BIKE/PEDESTRIAN

0918-24-196 0918-24-196 CELINA 20280 10/2020 03/2021

DNT

FRONTIER PARKWAY (CR 5) FROM SH 289 (PRESTON ROAD)CS From:

To:

ADDITION OF LANES, 
GRADE SEPARATION

0000-18-115 0000-18-115 COLLIN CO 84160 06/2021 11/2022

US 75

ON COLLIN COUNTY OUTER LOOP FROM FM 2478MH From:

To:

NEW ROADWAY

0000-18-114 0000-18-114 COLLIN CO 84159 10/2020 10/2020

FM 2478

ON COLLIN COUNTY OUTER LOOP FROM SH 289MH From:

To:

NEW ROADWAY

0918-47-244 0918-47-244 DALLAS 14000 04/2022 10/2023

NORTH OF FORNEY ROAD

ON PRAIRIE CREEK RD FROM N OF MILITARY PKWYCS From:

To:

GRADE SEPARATION

0918-47-295 0918-47-295 DALLAS 14079 10/2023 11/2025

HEMLOCK AVENUE

PARK LANE FROM GREENVILLE AVENUECS From:

To:

BIKE/PEDESTRIAN, 

INTERSECTION 
IMPROVEMENT, 

RECONSTRUCTION

0918-47-392 0918-47-392 DALLAS 21027 04/2023 05/2024

ALONG HAMPTON ROAD FROM LEATH STREET TO CAMP 
WISDOM; ALONG LANCASTER ROAD FROM ELMORE AVENUE 
TO SHELLHORSE DRIVE

DALLAS TRAFFIC SIGNAL PROJECT AREA BOUNDED BY IH 35 
ON THE W, IH 635 ON THE E & N, AND NORTHWEST HWY TO 
THE S

VA From:

To:

TRAFFIC SIGNAL 
IMPROVEMENT

Sorted by: Agency, LocationNOTE: No checkmark, means the project was in the 2021-2024 TIP and is in the 2023-2026 TIP with the same 
schedule or was advanced to an earlier schedule.

Exhibit IV-2. Roadway Projects - Dallas District
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AGENCY TIP

CODE

PROJECT LOCATIONORIGINAL

CSJ

PROJECT TYPE

TXDOT DALLAS

PROJECT IMPLEMENTATION/PROGRESS FROM PREVIOUS YEARS 
ROADWAY PROJECTS

ORIGINAL 

START 

DATE

REVISED

CSJ

REVISED 

START 

DATE

LET COMPLETED DELAYED CANCELLED

0918-47-296 0918-47-296 DALLAS 14085 04/2021 06/2022

TRINITY STRAND TRAIL

CIRCUIT TRAIL CONNECTOR/KATY TRAIL EXTENSION FROM 
KATY TRAIL 

VA From:

To:

BIKE/PEDESTRIAN

0918-47-286 0918-47-286 DALLAS 14046 10/2021 12/2022

ON COLE AVE FROM HARVARD AVE TO CARLISLE ST; ON 
MCKINNEY AVE FROM HARVARD AVE TO ALLEN ST

UPTOWN MCKINNEY/COLE COUPLET: ON ALLEN ST FROM 
CARLISLE ST TO MCKINNEY AVE; ON CARLISLE ST FROM COLE 
AVE TO ALLEN ST;

VA From:

To:

RECONSTRUCTION, 
TRANSIT (GENERAL)

0918-47-208 0918-47-208 DALLAS CO 14002 01/2023 09/2025

WEST OF CARPENTER ROAD

ON WINTERGREEN RD FROM JEFFERSON STREETCS From:

To:

ADDITION OF LANES, 

RECONSTRUCTION

0918-47-051 0918-47-051 DALLAS CO 20213 12/2020 06/2022

BELT LINE RD

WILDLIFE PARKWAY FROM SH 161CS From:

To:

ADDITION OF LANES

0918-47-168 0918-47-168 DALLAS CO 11726.4 02/2021 08/2022

UNION PACIFIC RAILROAD

RIVERFRONT BLVD FROM CADIZ STREETCS From:

To:

ADDITION OF LANES, 

BIKE/PEDESTRIAN, 

RECONSTRUCTION, 

INTERSECTION 

IMPROVEMENT

0918-47-239 0918-47-239 DALLAS CO 14003 09/2023 09/2025

LANCASTER-HUTCHINS RD

JEFFERSON ST FROM WINTERGREEN RD TO PLEASANT RUN 

RD AND PLEASANT RUN RD FROM JEFFERSON ST

CS From:

To:

ADDITION OF LANES, 

RECONSTRUCTION

0918-48-004 0918-48-004 DART 14013.2 11/2020 07/2022

SHILOH COTTON BELT STATION

COTTON BELT VELOWEB TRAIL FROM DFW AIRPORT NORTH 
COTTON BELT STATION

VA From:

To:

BIKE/PEDESTRIAN

Sorted by: Agency, LocationNOTE: No checkmark, means the project was in the 2021-2024 TIP and is in the 2023-2026 TIP with the same 
schedule or was advanced to an earlier schedule.
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AGENCY TIP

CODE

PROJECT LOCATIONORIGINAL

CSJ

PROJECT TYPE

TXDOT DALLAS

PROJECT IMPLEMENTATION/PROGRESS FROM PREVIOUS YEARS 
ROADWAY PROJECTS

ORIGINAL 

START 

DATE

REVISED

CSJ

REVISED 

START 

DATE

LET COMPLETED DELAYED CANCELLED

0918-00-337 0918-00-337 DART 14013.2 11/2020 07/2022

SHILOH COTTON BELT STATION

COTTON BELT VELOWEB TRAIL FROM DFW AIRPORT NORTH 
COTTON BELT STATION

VA From:

To:

BIKE/PEDESTRIAN

0918-48-003 0918-48-003 DART 14013.2 11/2020 12/2020

SHILOH COTTON BELT STATION

COTTON BELT VELOWEB TRAIL FROM DFW AIRPORT NORTH 
COTTON BELT STATION

VA From:

To:

BIKE/PEDESTRIAN

0918-46-332 0918-46-332 DENTON 21034 01/2022 03/2022

RIVERPASS DRIVE

ON HICKORY CREEK ROAD FROM FM 1830 (COUNTRY CLUB 

ROAD)

CS From:

To:

ADDITION OF LANES, 

BIKE/PEDESTRIAN, 

INTERSECTION 

IMPROVEMENT, 

RECONSTRUCTION

0918-46-319 0918-46-319 DENTON 14074 08/2022 11/2022

US 77

BONNIE BRAE STREET FROM WINDSOR DRIVECS From:

To:

ADDITION OF LANES, 

BIKE/PEDESTRIAN

0918-46-316 0918-46-316 DENTON CO 14033 09/2023 12/2023

SILKTREE COURT

ON SOUTH SHADY SHORES ROAD FROM WEST SHADY SHORES 

ROAD

CS From:

To:

RECONSTRUCTION

0918-00-265 0918-00-265 DENTON CO 20299 07/2020 08/2020

CR 60

ON DALLAS NORTH TOLLWAY FROM FM 428MH From:

To:

NEW ROADWAY

0918-24-265 0918-24-265 FRISCO 21037 01/2022 01/2023

DALLAS NORTH TOLLWAY

ON PANTHER CREEK PARKWAY FROM PRESTON ROADVA From:

To:

GRADE SEPARATION, 
NEW ROADWAY

Sorted by: Agency, LocationNOTE: No checkmark, means the project was in the 2021-2024 TIP and is in the 2023-2026 TIP with the same 
schedule or was advanced to an earlier schedule.
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AGENCY TIP

CODE

PROJECT LOCATIONORIGINAL

CSJ

PROJECT TYPE

TXDOT DALLAS

PROJECT IMPLEMENTATION/PROGRESS FROM PREVIOUS YEARS 
ROADWAY PROJECTS

ORIGINAL 

START 
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REVISED

CSJ

REVISED 

START 

DATE

LET COMPLETED DELAYED CANCELLED

0918-47-271 0918-47-271 GARLAND 14061 01/2023 10/2023

MILLER ROAD

ON SHILOH ROAD FROM KINGSLEY ROADCS From:

To:

ADDITION OF LANES, 
BIKE/PEDESTRIAN

0918-45-812 0918-45-812 IRVING 11237.2 02/2021 06/2022

VALLEY VIEW LANE

ON CONFLANS RD FROM SH 161CS From:

To:

NEW ROADWAY, 
BIKE/PEDESTRIAN

0918-47-269 0918-47-269 IRVING 14029 09/2021 09/2021

STRICKLAND PLAZA

ON SH 356/IRVING BLVD/2ND STREET FROM SOWERS ROADCS From:

To:

BIKE/PEDESTRIAN

0918-46-236 0918-46-236 LEWISVILLE 20131 09/2021 05/2022

DGNO RR

ON CORPORATE DRIVE FROM ELM FORK TRINITY RIVER BRIDGECS From:

To:

ADDITION OF LANES, 

NEW ROADWAY

0918-46-237 0918-46-237 LEWISVILLE 20152 01/2021 05/2022

AT ELM FORK TRINITY RIVER BRIDGE

ON CORPORATE DRIVECS From:

To:

ADDITION OF LANES, 

NEW ROADWAY

0918-46-238 0918-46-238 LEWISVILLE 20108 01/2021 12/2022

ELM FORK TRINITY RIVER BRIDGE

ON CORPORATE DR FROM HOLFORD'S PRAIRIE RDCS From:

To:

ADDITION OF LANES, 

NEW ROADWAY

0918-46-240 0918-46-240 LEWISVILLE 20113 11/2020 05/2022

JOSEY LANE

ON CORPORATE DRIVE FROM FM 544CS From:

To:

ADDITION OF LANES, 
NEW ROADWAY

Sorted by: Agency, LocationNOTE: No checkmark, means the project was in the 2021-2024 TIP and is in the 2023-2026 TIP with the same 
schedule or was advanced to an earlier schedule.
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CSJ
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REVISED 
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0918-46-326 0918-46-326 LEWISVILLE 20151 05/2022 05/2022

JOSEY LANE

CORPORATE DR FROM RAILROAD STREETCS From:

To:

ADDITION OF LANES, 
NEW ROADWAY

0047-10-003 0047-10-003 MCKINNEY 21043 12/2021 10/2022SPUR 399 ALIGNMENT AT MCKINNEY NATIONAL AIRPORTSP 399 From:

To:

RECONSTRUCTION

0918-47-380 0918-47-380 NCTCOG 21044 09/2023 09/2023

TO THE WEST, PRESTON ROAD TO THE EAST, AND SPRING 

VALLEY ROAD TO THE NORTH

MIDTOWN PEOPLE MOVER BOUNDED BY IH 635 TO THE SOUTH, 

DALLAS NORTH TOLLWAY

VA From:

To:

VEHICLE TECHNOLOGY

0000-18-103 0000-18-103 NTTA 84153 06/2022 06/2022

US 380

SH 121DNT From:

To:

ADDITION OF LANES, 

RECONSTRUCTION

0000-18-106 0000-18-106 NTTA 20299.2 07/2020 01/2024

CR 60

FM 428DNT From:

To:

NEW ROADWAY

0000-18-104 0000-18-104 NTTA 84154 03/2023 04/2024

FM 428

US 380DNT From:

To:

NEW ROADWAY

0000-18-107 0000-18-107 NTTA 84157 06/2024 06/2024

SH 360/SUBLETT ROAD

PGBT-SH 360 CONNECTOR FROM PGBT (SH 161)VA From:

To:

NEW ROADWAY

Sorted by: Agency, LocationNOTE: No checkmark, means the project was in the 2021-2024 TIP and is in the 2023-2026 TIP with the same 
schedule or was advanced to an earlier schedule.
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PROJECT LOCATIONORIGINAL

CSJ
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TXDOT DALLAS
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REVISED 
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LET COMPLETED DELAYED CANCELLED

0918-47-384 0918-47-384 ROWLETT 21077 01/2023 02/2027

CHIESA ROAD

ON MERRITT ROAD FROM PRESIDENT GEORGE BUSH TURNPIKEVA From:

To:

BIKE/PEDESTRIAN, 
BRIDGE, NEW ROADWAY

0918-47-240 0918-47-240 SACHSE 14024 04/2022 01/2023

NORTH OF SACHSE ROAD

ON MERRITT RD/WOODBRIDGE PKWY FROM PLEASANT VALLEY 
ROAD

CS From:

To:

ADDITION OF LANES, 
BIKE/PEDESTRIAN, 

INTERSECTION 

IMPROVEMENT, 
RECONSTRUCTION

0364-03-101 0364-03-101 TXDOT-DALLAS 55275 06/2020 05/2021

NORTH OF NORTHWOOD MOBILE HOME PARK 

NORTH OF IH 35E BUS 121H From:

To:

ADDITION OF LANES, 

INTERSECTION 

IMPROVEMENT

0172-12-007 0172-12-007 TXDOT-DALLAS 14028 08/2024 09/2024ON BUS 287/ENNIS AVE AT UP RAILROADBUS 287S From:

To:

GRADE SEPARATION

0918-47-246 0918-47-246 TXDOT-DALLAS 14032 06/2024 02/2025

IH 35E

ON EAST BEAR CREEK ROAD FROM HAMPTON ROADCS From:

To:

ADDITION OF LANES, 

BIKE/PEDESTRIAN, 

INTERSECTION 

IMPROVEMENT, 

RECONSTRUCTION

1394-02-027 1394-02-027 TXDOT-DALLAS 13020 09/2025 03/2026

FM 664

MIDLOTHIAN PARKWAYFM 1387 From:

To:

RECONSTRUCTION, 

ADDITION OF LANES

2351-01-017 2351-01-017 TXDOT-DALLAS 54005 09/2020 09/2020

FM 1461

US 380FM 2478 From:

To:

ADDITION OF LANES, 
INTERSECTION 
IMPROVEMENT

Sorted by: Agency, LocationNOTE: No checkmark, means the project was in the 2021-2024 TIP and is in the 2023-2026 TIP with the same 
schedule or was advanced to an earlier schedule.
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2679-03-016 2679-03-016 TXDOT-DALLAS 55037 01/2022 07/2022

BROWN STREET

NORTH OF DRAIN DRIVEFM 2514 From:

To:

ADDITION OF LANES

2679-03-015 2679-03-015 TXDOT-DALLAS 55038 01/2022 07/2022

NORTH OF DRAIN DRIVE

EAST OF LAVON PARKWAYFM 2514 From:

To:

ADDITION OF LANES

2056-01-042 2056-01-042 TXDOT-DALLAS 83209 07/2022 11/2023

FM 2170

FM 2514FM 2551 From:

To:

ADDITION OF LANES

0816-02-072 0816-02-072 TXDOT-DALLAS 83255 01/2022 07/2022

EAST OF MARION RD

WEST OF FM 2450FM 455 From:

To:

ADDITION OF LANES

2588-01-020 2588-01-020 TXDOT-DALLAS 55265 02/2020 02/2022

FM 1641

US 80FM 548 From:

To:

ADDITION OF LANES, 

RECONSTRUCTION

2588-02-008 2588-02-008 TXDOT-DALLAS 13017 03/2023 03/2026

SH 205

S OF SH 205 (KAUFMAN COUNTY LINE)FM 548 From:

To:

ADDITION OF LANES, 

RECONSTRUCTION

2588-01-022 2588-01-022 TXDOT-DALLAS 55111.2 03/2023 03/2026

WINDMILL FARMS BLVD

NORTH OF US 80FM 548 From:

To:

ADDITION OF LANES, 
RECONSTRUCTION

Sorted by: Agency, LocationNOTE: No checkmark, means the project was in the 2021-2024 TIP and is in the 2023-2026 TIP with the same 
schedule or was advanced to an earlier schedule.
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AGENCY TIP
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PROJECT LOCATIONORIGINAL

CSJ

PROJECT TYPE

TXDOT DALLAS

PROJECT IMPLEMENTATION/PROGRESS FROM PREVIOUS YEARS 
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DATE

REVISED
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REVISED 
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LET COMPLETED DELAYED CANCELLED

2588-01-017 2588-01-017 TXDOT-DALLAS 55111 03/2023 03/2029

S OF SH 205 (ROCKWALL C/L)

WINDMILL FARMS BLVDFM 548 From:

To:

ADDITION OF LANES, 
RECONSTRUCTION

1051-01-051 1051-01-051 TXDOT-DALLAS 13035.1 09/2023 09/2025

WEST OF FERRIS ROAD

IH 35EFM 664 From:

To:

ADDITION OF LANES, 
RECONSTRUCTION

1051-01-052 1051-01-052 TXDOT-DALLAS 13028 07/2023 07/2028

WESTMORELAND ROAD

FM 1387FM 664 From:

To:

ADDITION OF LANES

1051-03-001 1051-03-001 TXDOT-DALLAS 13035.2 09/2023 09/2027

IH 45

WEST OF FERRIS ROADFM 664 From:

To:

NEW ROADWAY

2374-04-085 2374-04-085 TXDOT-DALLAS 55240 12/2021 12/2021

HAMPTON RD

WEST OF COCKRELL HILL RDIH 20 From:

To:

NEW ROADWAY

0495-01-071 0495-01-071 TXDOT-DALLAS 55220 04/2020 08/2027

EAST OF CR 138 (WILSON RD)

SP 557IH 20 From:

To:

NEW ROADWAY

0009-12-220 0009-12-220 TXDOT-DALLAS 55195 09/2022 10/2022

EAST OF HORIZON

DALROCKIH 30 From:

To:

ADDITION OF LANES, 
INTERCHANGE, NEW 

ROADWAY, 
RECONSTRUCTION

Sorted by: Agency, LocationNOTE: No checkmark, means the project was in the 2021-2024 TIP and is in the 2023-2026 TIP with the same 
schedule or was advanced to an earlier schedule.
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0009-12-219 0009-12-219 TXDOT-DALLAS 13036 09/2022 11/2022

WEST OF FM 2642 (HUNT COUNTY LINE)

SH 205IH 30 From:

To:

ADDITION OF LANES, 
INTERCHANGE

0009-11-254 0009-11-254 TXDOT-DALLAS 13030 09/2022 02/2025

IH 45

IH 35EIH 30 From:

To:

ADDITION OF LANES, 
RECONSTRUCTION

0009-11-252 0009-11-252 TXDOT-DALLAS 13043.1 09/2023 09/2023

FERGUSON RD

IH 45IH 30 From:

To:

RECONSTRUCTION, 

ADDITION OF LANES

0009-11-241 0009-11-241 TXDOT-DALLAS 55169 03/2021 03/2021

DALROCK RD

BASS PRO DRIVEIH 30 From:

To:

BRIDGE, INTERCHANGE, 

NEW ROADWAY

0009-12-221 0009-12-221 TXDOT-DALLAS 55222 03/2021 03/2021

EAST OF DALROCK RD

DALROCK RD (ROCKWALL C/L)IH 30 From:

To:

INTERCHANGE, 

RECONSTRUCTION

0009-12-215 0009-12-215 TXDOT-DALLAS 55221 09/2022 10/2022

SH 205

DALROCK RD (DALLAS C/L)IH 30 From:

To:

ADDITION OF LANES

0195-02-074 0195-02-074 TXDOT-DALLAS 55197 09/2022 12/2025

SOUTH OF BELZ ROAD

US 77 (NORTH OF DENTON)IH 35 From:

To:

ADDITION OF LANES, 
RECONSTRUCTION

Sorted by: Agency, LocationNOTE: No checkmark, means the project was in the 2021-2024 TIP and is in the 2023-2026 TIP with the same 
schedule or was advanced to an earlier schedule.
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0195-03-090 0195-03-090 TXDOT-DALLAS 13033.3 01/2023 09/2023

US 380

IH 35WIH 35 From:

To:

ADDITION OF LANES, 
INTERCHANGE, 

RECONSTRUCTION

0195-02-076 0195-02-076 TXDOT-DALLAS 55250 08/2022 08/2022AT FM 455IH 35 From:

To:

ADDITION OF LANES, 
RECONSTRUCTION

0195-03-087 0195-03-087 TXDOT-DALLAS 55198 09/2022 09/2023

US 77 NORTH OF DENTON

US 380IH 35 From:

To:

ADDITION OF LANES, 

RECONSTRUCTION

0196-02-132 0196-02-132 TXDOT-DALLAS 55269 10/2021 07/2022

CORPORATE DR

FRANKFORD RDIH 35E From:

To:

BOTTLENECK REMOVAL

0442-03-044 0442-03-044 TXDOT-DALLAS 54119.6 06/2022 09/2023

DALLAS COUNTY LINE

REESE DRIVEIH 35E From:

To:

INTERSECTION 

IMPROVEMENT

0048-04-094 0048-04-094 TXDOT-DALLAS 13042 08/2022 01/2022AT FM 387 (BUTCHER ROAD)IH 35E From:

To:

ADDITION OF LANES, 

GRADE SEPARATION, 
INTERCHANGE

0196-01-109 0196-01-109 TXDOT-DALLAS 25033.3 05/2021 06/2025

SOUTH OF SL 288

SOUTH OF MAYHILL ROADIH 35E From:

To:

INTERCHANGE

Sorted by: Agency, LocationNOTE: No checkmark, means the project was in the 2021-2024 TIP and is in the 2023-2026 TIP with the same 
schedule or was advanced to an earlier schedule.
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0196-02-126 0196-02-126 TXDOT-DALLAS 13033.4 01/2023 01/2025AT CORPORATE DRIVEIH 35E From:

To:

INTERCHANGE, 
RECONSTRUCTION

0196-02-127 0196-02-127 TXDOT-DALLAS 13033.2 01/2023 01/2025AT BS 121IH 35E From:

To:

INTERCHANGE, 
RECONSTRUCTION

0196-02-128 0196-02-128 TXDOT-DALLAS 13033.1 01/2023 01/2023AT 1171 AND MAIN STREETIH 35E From:

To:

INTERCHANGE, 

RECONSTRUCTION

0196-03-282 0196-03-282 TXDOT-DALLAS 13012.3 08/2021 09/2021

DENTON COUNTY LINE

IH 635IH 35E From:

To:

RECONSTRUCTION

0442-02-165 0442-02-165 TXDOT-DALLAS 55166.2 02/2021 02/2021

NORTH OF EWING AVENUE

SOUTH OF MARSALIS AVENUE, OVER IH 35IH 35E From:

To:

ENHANCEMENT

0442-02-162 0442-02-162 TXDOT-DALLAS 54119.5 06/2022 02/2023

BEAR CREEK ROAD

ELLIS COUNTY LINEIH 35E From:

To:

INTERSECTION 

IMPROVEMENT

0442-03-042 0442-03-042 TXDOT-DALLAS 13034 03/2022 09/2023AT FM 664IH 35E From:

To:

INTERCHANGE

Sorted by: Agency, LocationNOTE: No checkmark, means the project was in the 2021-2024 TIP and is in the 2023-2026 TIP with the same 
schedule or was advanced to an earlier schedule.
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0196-03-274 0196-03-274 TXDOT-DALLAS 13012.2 08/2021 09/2021

DENTON COUNTY LINE

IH 635IH 35E From:

To:

ADDITION OF LANES, 
RECONSTRUCTION

0092-03-053 0092-03-053 TXDOT-DALLAS 13029 08/2022 09/2027AT FM 664IH 45 From:

To:

INTERCHANGE

2374-02-162 2374-02-162 TXDOT-DALLAS 53110.2 05/2025 09/2026AT US 80 INTERCHANGEIH 635 From:

To:

INTERCHANGE, 

RECONSTRUCTION

0353-09-003 0353-09-003 TXDOT-DALLAS 55260 08/2023 08/2025

WEST OF US 377

BUS 114KSH 114 From:

To:

NEW ROADWAY, 

RECONSTRUCTION

0353-02-037 0353-02-037 TXDOT-DALLAS 55235 08/2025 08/2028

BUS 114K

EAST OF IH 35WSH 114 From:

To:

NEW ROADWAY

0353-04-111 0353-04-111 TXDOT-DALLAS 11951 02/2030 10/2023

SP 348

EAST OF INTERNATIONAL PARKWAYSH 114 From:

To:

ADDITION OF LANES, 

HOV/MANAGED/EXPRESS,
 RECONSTRUCTION

0353-06-063 0353-06-063 TXDOT-DALLAS 11950 02/2030 10/2023

EAST OF ROCHELLE BLVD

SP 348SH 114 From:

To:

ADDITION OF LANES, 
HOV/MANAGED/EXPRESS,

 RECONSTRUCTION

Sorted by: Agency, LocationNOTE: No checkmark, means the project was in the 2021-2024 TIP and is in the 2023-2026 TIP with the same 
schedule or was advanced to an earlier schedule.
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0353-09-002 0353-09-002 TXDOT-DALLAS 55177 04/2021 04/2021

EAST OF US 377

WEST OF US 377SH 114 From:

To:

ADDITION OF LANES, 
GRADE SEPARATION, 

NEW ROADWAY

0549-03-028 0549-03-028 TXDOT-DALLAS 55102 06/2020 06/2020

NORTH OF SH 160

SOUTH OF SH 160SH 121 From:

To:

ADDITION OF LANES, 
RECONSTRUCTION

0549-03-033 0549-03-033 TXDOT-DALLAS 20076.3 09/2020 09/2020

SOUTH OF SH 160

NORTH OF FM 455SH 121 From:

To:

ADDITION OF LANES, 

INTERCHANGE, 

RECONSTRUCTION

0549-03-035 0549-03-035 TXDOT-DALLAS 20076.2 09/2020 09/2020

CR 635 (FANNIN COUNTY LINE)

NORTH OF SH 160SH 121 From:

To:

ADDITION OF LANES, 

GRADE SEPARATION, 

RECONSTRUCTION

0549-03-024 0549-03-024 TXDOT-DALLAS 13015 09/2020 10/2020

NORTH OF FM 455

COLLIN COUNTY OUTER LOOPSH 121 From:

To:

ADDITION OF LANES, 

RECONSTRUCTION

0451-05-001 0451-05-001 TXDOT-DALLAS 13038 09/2022 04/2026

JCT SH 205/JOHN KING (N GOLIAD ST)

JCT SH 205/JOHN KING (S GOLIAD ST)SH 205 From:

To:

ADDITION OF LANES

0451-03-013 0451-03-013 TXDOT-DALLAS 55073 12/2020 07/2022

SH 78

NORTH OF JOHN KINGSH 205 From:

To:

ADDITION OF LANES

Sorted by: Agency, LocationNOTE: No checkmark, means the project was in the 2021-2024 TIP and is in the 2023-2026 TIP with the same 
schedule or was advanced to an earlier schedule.
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0047-04-031 0047-04-031 TXDOT-DALLAS 13055 11/2022 11/2022

NORTH OF COLLIN COUNTY OUTER LOOP

SH 121SH 5 From:

To:

ADDITION OF LANES, 
RECONSTRUCTION

0047-05-054 0047-05-054 TXDOT-DALLAS 13026 12/2022 06/2028

SOUTH OF CR 275

POWER HOUSE STREETSH 5 From:

To:

ADDITION OF LANES, 
RECONSTRUCTION

0047-09-034 0047-09-034 TXDOT-DALLAS 13010 02/2023 06/2027

SPUR 399

INDIAN SPRINGS ROADSH 5 From:

To:

ADDITION OF LANES, 

RECONSTRUCTION

0009-02-067 0009-02-067 TXDOT-DALLAS 13032 11/2020 05/2021AT GASTON AVESH 78 From:

To:

INTERSECTION 

IMPROVEMENT

2964-10-009 2964-10-009 TXDOT-DALLAS 54119.2 03/2021 07/2021

IH 45

ELLIS/DALLAS COUNTY LINESL 9 From:

To:

NEW ROADWAY, 

BIKE/PEDESTRIAN

2964-10-008 2964-10-008 TXDOT-DALLAS 54119.1 03/2021 07/2021

DALLAS/ELLIS COUNTY LINE

IH 35ESL 9 From:

To:

NEW ROADWAY, 

INTERSECTION 
IMPROVEMENT

2964-12-002 2964-12-002 TXDOT-DALLAS 54119.4 03/2021 07/2021

ELLIS/DALLAS COUNTY LINE

DALLAS/ELLIS COUNTY LINESL 9 From:

To:

BIKE/PEDESTRIAN, 
INTERSECTION 

IMPROVEMENT, NEW 
ROADWAY

Sorted by: Agency, LocationNOTE: No checkmark, means the project was in the 2021-2024 TIP and is in the 2023-2026 TIP with the same 
schedule or was advanced to an earlier schedule.
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AGENCY TIP

CODE

PROJECT LOCATIONORIGINAL

CSJ

PROJECT TYPE

TXDOT DALLAS

PROJECT IMPLEMENTATION/PROGRESS FROM PREVIOUS YEARS 
ROADWAY PROJECTS

ORIGINAL 

START 

DATE

REVISED

CSJ

REVISED 

START 

DATE

LET COMPLETED DELAYED CANCELLED

2964-12-001 2964-12-001 TXDOT-DALLAS 54119.3 03/2021 07/2021

DALLAS COUNTY LINE

IH 35ESL 9 From:

To:

NEW ROADWAY, 
BIKE/PEDESTRIAN, 

INTERSECTION 
IMPROVEMENT

0196-07-034 0196-07-034 TXDOT-DALLAS 14070 06/2021 01/2024

SAINT PAUL ST

WEST OF AKARD STSS 366 From:

To:

ENHANCEMENT

0364-04-049 0364-04-049 TXDOT-DALLAS 55156 03/2023 06/2028AT SH 5SS 399 From:

To:

GRADE SEPARATION

0197-03-054 0197-03-054 TXDOT-DALLAS 51460 08/2020 10/2020

CR 4106 IN CRANDALL

FM 148US 175 From:

To:

NEW ROADWAY

0081-03-047 0081-03-047 TXDOT-DALLAS 20115 09/2024 09/2027

CRAWFORD ROAD

SOUTH OF FM 1171US 377 From:

To:

ADDITION OF LANES

0135-03-046 0135-03-046 TXDOT-DALLAS 55233 01/2023 02/2024

4TH STREET

WEST OF BRIDGEFARMER ROADUS 380 From:

To:

ADDITION OF LANES

0135-10-050 0135-10-050 TXDOT-DALLAS 20096 05/2021 05/2021

WEST OF CR 26 (COLLIN COUNTY LINE)

US 377US 380 From:

To:

INTERSECTION 
IMPROVEMENT

Sorted by: Agency, LocationNOTE: No checkmark, means the project was in the 2021-2024 TIP and is in the 2023-2026 TIP with the same 
schedule or was advanced to an earlier schedule.
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AGENCY TIP

CODE

PROJECT LOCATIONORIGINAL

CSJ

PROJECT TYPE

TXDOT DALLAS

PROJECT IMPLEMENTATION/PROGRESS FROM PREVIOUS YEARS 
ROADWAY PROJECTS

ORIGINAL 

START 

DATE

REVISED

CSJ

REVISED 

START 

DATE

LET COMPLETED DELAYED CANCELLED

0135-04-033 0135-04-033 TXDOT-DALLAS 55234 01/2023 02/2024

CR 458

4TH STREETUS 380 From:

To:

ADDITION OF LANES

0261-01-041 0261-01-041 TXDOT-DALLAS 55014 10/2023 03/2027AT LAKE RIDGE PARKWAYUS 67 From:

To:

GRADE SEPARATION

0047-07-232 0047-07-232 TXDOT-DALLAS 30005 08/2022 12/2022

COLLIN COUNTY LINE

IH 635US 75 From:

To:

SAFETY, 

RECONSTRUCTION

0047-06-158 0047-06-158 TXDOT-DALLAS 30006 08/2022 12/2022

BETHANY DRIVE

DALLAS COUNTY LINEUS 75 From:

To:

SAFETY, 

RECONSTRUCTION

0047-06-161 0047-06-161 TXDOT-DALLAS 13044 12/2021 06/2022AT RIDGEVIEW DRIVEUS 75 From:

To:

INTERCHANGE, 

RECONSTRUCTION

0047-06-163 0047-06-163 TXDOT-DALLAS 30007 08/2022 12/2022

SH 121

BETHANY DRIVEUS 75 From:

To:

ADDITION OF LANES, 

HOV/MANAGED/EXPRESS

0095-03-080 0095-03-080 TXDOT-DALLAS 53086 02/2022 11/2022

FM 460

LAWSON ROAD (DALLAS/KAUFMAN C/L)US 80 From:

To:

ADDITION OF LANES

Sorted by: Agency, LocationNOTE: No checkmark, means the project was in the 2021-2024 TIP and is in the 2023-2026 TIP with the same 
schedule or was advanced to an earlier schedule.
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AGENCY TIP

CODE

PROJECT LOCATIONORIGINAL

CSJ

PROJECT TYPE

TXDOT DALLAS

PROJECT IMPLEMENTATION/PROGRESS FROM PREVIOUS YEARS 
ROADWAY PROJECTS

ORIGINAL 

START 

DATE

REVISED

CSJ

REVISED 

START 

DATE

LET COMPLETED DELAYED CANCELLED

0095-02-107 0095-02-107 TXDOT-DALLAS 53109 09/2023 09/2026

EAST OF BELT LINE RD

EAST OF TOWN EAST BLVDUS 80 From:

To:

ADDITION OF LANES, 
INTERCHANGE

0095-02-096 0095-02-096 TXDOT-DALLAS 53110 09/2023 09/2025

LAWSON RD

EAST OF BELT LINE RDUS 80 From:

To:

ADDITION OF LANES

0095-04-069 0095-04-069 TXDOT-DALLAS 55207 03/2022 03/2022AT SH 205/FM 148US 80 From:

To:

BIKE/PEDESTRIAN, 

INTERSECTION 

IMPROVEMENT

1068-04-170 1068-04-170 TXDOT-FORT 

WORTH

13000 04/2023 09/2026

SH 161

DALLAS COUNTY LINE IH 30 From:

To:

ADDITION OF LANES

Sorted by: Agency, LocationNOTE: No checkmark, means the project was in the 2021-2024 TIP and is in the 2023-2026 TIP with the same 
schedule or was advanced to an earlier schedule.
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AGENCY TIP

CODE

PROJECT LOCATIONORIGINAL

CSJ

PROJECT TYPE

TXDOT PARIS

PROJECT IMPLEMENTATION/PROGRESS FROM PREVIOUS YEARS 
ROADWAY PROJECTS

ORIGINAL 

START 

DATE

REVISED

CSJ

REVISED 

START 

DATE

LET COMPLETED DELAYED CANCELLED

2659-01-010 2659-01-010 TXDOT-PARIS 13052 05/2024 09/2026

SH 66

IH 30FM 1570 From:

To:

ADDITION OF LANES

2658-01-013 2658-01-013 TXDOT-PARIS 13039 09/2022 10/2022

SH 66

FM 35FM 2642 From:

To:

ADDITION OF LANES, 
BIKE/PEDESTRIAN

0009-13-173 0009-13-173 TXDOT-PARIS 55223 09/2024 10/2022

EAST OF FM 1903

WEST OF FM 1903IH 30 From:

To:

INTERCHANGE

0009-13-170 0009-13-170 TXDOT-PARIS 55226 05/2023 05/2023

NORTH OF CR 2509

SOUTH OF CR 2509IH 30 From:

To:

INTERCHANGE

0009-13-169 0009-13-169 TXDOT-PARIS 55225 05/2023 05/2023

NORTH OF FM 1565

SOUTH OF FM 1565IH 30 From:

To:

INTERCHANGE

0009-13-168 0009-13-168 TXDOT-PARIS 55224 05/2023 05/2023

NORTH OF FM 36

SOUTH OF FM 36IH 30 From:

To:

INTERCHANGE

0009-13-167 0009-13-167 TXDOT-PARIS 13050 08/2022 10/2022AT FM 1570IH 30 From:

To:

INTERCHANGE

Sorted by: Agency, LocationNOTE: No checkmark, means the project was in the 2021-2024 TIP and is in the 2023-2026 TIP with the same 
schedule or was advanced to an earlier schedule.

Exhibit VI-3. Roadway Projects - Paris District
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AGENCY TIP

CODE

PROJECT LOCATIONORIGINAL

CSJ

PROJECT TYPE

TXDOT PARIS

PROJECT IMPLEMENTATION/PROGRESS FROM PREVIOUS YEARS 
ROADWAY PROJECTS

ORIGINAL 

START 

DATE

REVISED

CSJ

REVISED 

START 

DATE

LET COMPLETED DELAYED CANCELLED

1290-07-001 1290-07-001 TXDOT-PARIS 55152 08/2020 08/2020

SH 34

WEST OF FM 36SH 276 From:

To:

NEW ROADWAY

Sorted by: Agency, LocationNOTE: No checkmark, means the project was in the 2021-2024 TIP and is in the 2023-2026 TIP with the same 
schedule or was advanced to an earlier schedule.
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Project Implementation/Progress from 
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AGENCY TIP
CODE

PROJECT DESCRIPTION WORK TYPE

TXDOT FORT WORTH

PROJECT IMPLEMENTATION/PROGRESS FROM PREVIOUS YEARS 
TRANSIT PROJECTS

GRANT 
FISCAL YEAR

FUNDING
CATEGORY*

CITY OF ARLINGTON 12037.19 OPERATING ASSISTANCE (SPECIAL RULE) OPERATING 2020 Section 5307

CITY OF ARLINGTON 12153.19 PURCHASE REPLACEMENT VEHICLES CAPITAL 2020 Section 5307

CITY OF ARLINGTON 12826.19 OPERATING ASSISTANCE (JARC) OPERATING 2020 Section 5307

CITY OF ARLINGTON 12906.19 CAPITAL COST OF CONTRACTING - HANDITRAN CAPITAL 2020 Section 5307

CITY OF ARLINGTON 12904.19 CAPITAL COST OF CONTRACTING - VIA CAPITAL 2020 Section 5307

CITY OF ARLINGTON 12907.19 PREVENTIVE MAINTENANCE CAPITAL 2020 Section 5307

CITY OF ARLINGTON 12942.2 OPERATING ASSISTANCE - VIA OPERATING 2021 Section 5307/CARES 
Act

CITY OF ARLINGTON 12941.2 OPERATING ASSISTANCE - VIA EXPANSION OPERATING 2021 Section 5307/CARES 

Act

CITY OF ARLINGTON 12943.2 OPERATING ASSISTANCE - HANDITRAN OPERATING 2021 Section 5307/CARES 
Act

CITY OF ARLINGTON 12944.2 PREVENTIVE MAINTENANCE - HANDITRAN CAPITAL 2021 Section 5307/CARES 

Act

CITY OF ARLINGTON 12945.2 PURCHASE REPLACEMENT VEHICLES - HANDITRAN CAPITAL 2021 Section 5307/CARES 

Act

FORT WORTH TRANSPORTATION AUTHORITY 11262.3 NEW TRANSIT SERVICES WITHIN FOREST HILL, CROWLEY, AND EVERMAN OPERATING 2020 CMAQ

FORT WORTH TRANSPORTATION AUTHORITY 12913.19 ACQUISITION OF HARDWARE CAPITAL 2020 Section 5307

FORT WORTH TRANSPORTATION AUTHORITY 12869.18 ASSOCIATED TRANSIT IMPROVEMENTS CAPITAL 2020 Section 5307

FORT WORTH TRANSPORTATION AUTHORITY 12036.18 SYSTEM PREVENTIVE MAINTENANCE CAPITAL 2020 Section 5307

FORT WORTH TRANSPORTATION AUTHORITY 12732.18 ACQUISITION OF SECURITY/SURVEILLANCE EQUIPMENT CAPITAL 2020 Section 5307

FORT WORTH TRANSPORTATION AUTHORITY 12549.19 ADA PARATRANSIT SERVICE CAPITAL 2020 Section 5307

FORT WORTH TRANSPORTATION AUTHORITY 12732.19 ACQUISITION OF SECURITY/SURVEILLANCE EQUIPMENT CAPITAL 2020 Section 5307

FORT WORTH TRANSPORTATION AUTHORITY 12038.19 SYSTEM PREVENTIVE MAINTENANCE CAPITAL 2020 Section 5307

FORT WORTH TRANSPORTATION AUTHORITY 12912.19 ACQUISITION OF SOFTWARE CAPITAL 2020 Section 5307

FORT WORTH TRANSPORTATION AUTHORITY 12068.19 ACQUISITION OF BUS SHELTERS CAPITAL 2020 Section 5307

FORT WORTH TRANSPORTATION AUTHORITY 12940.2 PURCHASE EXPANSION VEHICLES CAPITAL 2020 Section 5307/CARES 

Act

Sorted by: Agency, Fiscal Year, Funding Program

* Funding Categories are referenced by Section Number in listing, but are defined as:

5307 - Urbanized Area Formula Program

5309 - Fixed Guideway Capital Investment Grant Program

5310 - Enhanced Mobility of Seniors & Indviduals with Disabilities Program

5339 - Bus & Bus Facilities Program

5311 - Non-Urbanized Area Formula Program

5312 - Mobility On-Demand Demo

Exhibit IV-4. Transit Projects - Fort Worth District
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AGENCY TIP
CODE

PROJECT DESCRIPTION WORK TYPE

TXDOT FORT WORTH

PROJECT IMPLEMENTATION/PROGRESS FROM PREVIOUS YEARS 
TRANSIT PROJECTS

GRANT 
FISCAL YEAR

FUNDING
CATEGORY*

FORT WORTH TRANSPORTATION AUTHORITY 12939.2 OPERATING ASSISTANCE OPERATING 2020 Section 5307/CARES 
Act

FORT WORTH TRANSPORTATION AUTHORITY 12804.19 GENERAL PLANNING/RAIL VARIOUS PROJECTS PLANNING 2020 Section 5309/TOD Pilot 

Program

FORT WORTH TRANSPORTATION AUTHORITY 12649.2 PURCHASE OF SERVICE CAPITAL 2020 Section 5310

FORT WORTH TRANSPORTATION AUTHORITY 12649.19 PURCHASE OF SERVICE CAPITAL 2020 Section 5310

FORT WORTH TRANSPORTATION AUTHORITY 12462.18 RAIL PREVENTIVE MAINTENANCE CAPITAL 2020 Section 5337

FORT WORTH TRANSPORTATION AUTHORITY 12462.19 RAIL PREVENTIVE MAINTENANCE CAPITAL 2020 Section 5337

FORT WORTH TRANSPORTATION AUTHORITY 12728.18 PURCHASE REPLACEMENT VEHICLES CAPITAL 2020 Section 5339

FORT WORTH TRANSPORTATION AUTHORITY 12390.19 PURCHASE REPLACEMENT VEHICLES CAPITAL 2021 Section 5307

FORT WORTH TRANSPORTATION AUTHORITY 12804.2 TEXRAIL COMMUTER RAIL CAPITAL 2021 Section 5309

FORT WORTH TRANSPORTATION AUTHORITY 12728.2 PURCHASE REPLACEMENT VEHICLES CAPITAL 2021 Section 5339

FORT WORTH TRANSPORTATION AUTHORITY 12982.21 OPERATING ASSISTANCE OPERATING 2022 Section 5307/ARPA

FORT WORTH TRANSPORTATION AUTHORITY 12016.21 SECURITY AND SURVEILLANCE FOR FWTA FACILITIES AND TRANSIT SYSTEMS CAPITAL 2022 Section 5307/ARPA

NORTH CENTRAL TEXAS COUNCIL OF GOVERNMENTS 12752.18 MOBILITY MANAGEMENT CAPITAL 2020 Section 5310

NORTH CENTRAL TEXAS COUNCIL OF GOVERNMENTS 12796.18 PURCHASE EXPANSION VEHICLES CAPITAL 2020 Section 5339

NORTH CENTRAL TEXAS COUNCIL OF GOVERNMENTS 12796.19 PURCHASE EXPANSION VEHICLES CAPITAL 2020 Section 5339

NORTH CENTRAL TEXAS COUNCIL OF GOVERNMENTS 12793.19 PROJECT ADMINISTRATION CAPITAL 2020 Section 5339

NORTH CENTRAL TEXAS COUNCIL OF GOVERNMENTS 12678.18 PROGRAM ADMINISTRATION CAPITAL 2020 Section 5339

NORTH CENTRAL TEXAS COUNCIL OF GOVERNMENTS 12813.2 GENERAL PLANNING PLANNING 2021 Section 5307

NORTH CENTRAL TEXAS COUNCIL OF GOVERNMENTS 12206.2 PROJECT ADMINISTRATION CAPITAL 2021 Section 5307

NORTH CENTRAL TEXAS COUNCIL OF GOVERNMENTS 12870.2 MOBILITY MANAGEMENT CAPITAL 2021 Section 5307

NORTH CENTRAL TEXAS COUNCIL OF GOVERNMENTS 12678.2 PROGRAM ADMINISTRATION CAPITAL 2021 Section 5310

NORTHEAST TRANSPORTATION SERVICES 12600.19 CAPITAL COST OF CONTRACTING CAPITAL 2020 5307

Sorted by: Agency, Fiscal Year, Funding Program

* Funding Categories are referenced by Section Number in listing, but are defined as:

5307 - Urbanized Area Formula Program

5309 - Fixed Guideway Capital Investment Grant Program

5310 - Enhanced Mobility of Seniors & Indviduals with Disabilities Program

5339 - Bus & Bus Facilities Program

5311 - Non-Urbanized Area Formula Program

5312 - Mobility On-Demand Demo IV-42



AGENCY TIP
CODE

PROJECT DESCRIPTION WORK TYPE

TXDOT FORT WORTH

PROJECT IMPLEMENTATION/PROGRESS FROM PREVIOUS YEARS 
TRANSIT PROJECTS

GRANT 
FISCAL YEAR

FUNDING
CATEGORY*

NORTHEAST TRANSPORTATION SERVICES 12653.19 PURCHASE OF SERVICE CAPITAL 2020 Section 5310

PUBLIC TRANSIT SERVICES 12932.2 PROJECT ADMINISTRATION CAPITAL 2021 Section 5307

PUBLIC TRANSIT SERVICES 12246.2 OPERATING ASSISTANCE OPERATING 2021 Section 5307

PUBLIC TRANSIT SERVICES 12666.2 MOBILITY MANAGEMENT CAPITAL 2021 Section 5307

Sorted by: Agency, Fiscal Year, Funding Program

* Funding Categories are referenced by Section Number in listing, but are defined as:

5307 - Urbanized Area Formula Program

5309 - Fixed Guideway Capital Investment Grant Program

5310 - Enhanced Mobility of Seniors & Indviduals with Disabilities Program

5339 - Bus & Bus Facilities Program

5311 - Non-Urbanized Area Formula Program

5312 - Mobility On-Demand Demo IV-43
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AGENCY TIP
CODE

PROJECT DESCRIPTION WORK TYPE

TXDOT DALLAS

PROJECT IMPLEMENTATION/PROGRESS FROM PREVIOUS YEARS 
TRANSIT PROJECTS

GRANT 
FISCAL YEAR

FUNDING
CATEGORY*

CITY OF GRAND PRAIRIE 12003.19 PURCHASE REPLACEMENT VEHICLES CAPITAL 2020 Section 5307

CITY OF GRAND PRAIRIE 12006.19 PREVENTIVE MAINTENANCE CAPITAL 2020 Section 5307

CITY OF GRAND PRAIRIE 12008.19 OPERATING ASSISTANCE (SPECIAL RULE) OPERATING 2020 Section 5307

CITY OF GRAND PRAIRIE 12650.19 OPERATING ASSISTANCE OPERATING 2020 Section 5310

CITY OF MCKINNEY 12938.18 PURCHASE EXPANSION VEHICLES CAPITAL 2020 Section 5339

CITY OF MCKINNEY 12938.2 PURCHASE EXPANSION VEHICLES CAPITAL 2020 Section 5339

DALLAS AREA RAPID TRANSIT 14006 COTTON BELT PROJECT #2 OPERATING 2020 CMAQ

DALLAS AREA RAPID TRANSIT 14013.2 COTTON BELT VELOWE TRAIL CAPITAL 2020 CMAQ

DALLAS AREA RAPID TRANSIT 14008 CARPENTER RANCH STATION CAPITAL 2020 CMAQ

DALLAS AREA RAPID TRANSIT 14087.1 WAYSIDE POWER FOR TRE CAPITAL 2020 CMAQ

DALLAS AREA RAPID TRANSIT 14005 COTTON BELT PROJECT #4 CAPITAL 2020 CMAQ

DALLAS AREA RAPID TRANSIT 12515.19 ACQUISITION OF SECURITY EQUIPMENT CAPITAL 2020 Section 5307

DALLAS AREA RAPID TRANSIT 12515.18 ACQUISITION OF SECURITY/SURVEILLANCE EQUIPMENT CAPITAL 2020 Section 5307

DALLAS AREA RAPID TRANSIT 12028.18 SYSTEM PREVENTIVE MAINTENANCE CAPITAL 2020 Section 5307

DALLAS AREA RAPID TRANSIT 12846.18 VARIOUS PROJECTS (RAIL) CAPITAL 2020 Section 5307

DALLAS AREA RAPID TRANSIT 12028.19 SYSTEM PREVENTIVE MAINTENANCE CAPITAL 2020 Section 5307

DALLAS AREA RAPID TRANSIT 12471.19 RAIL PREVENTIVE MAINTENANCE CAPITAL 2020 Section 5337

DALLAS AREA RAPID TRANSIT 12853.19 PURCHASE EXPANSION VEHICLES CAPITAL 2020 Section 5339

DALLAS AREA RAPID TRANSIT 14087.2 TRE LOCOMOTIVE CAPITAL 2021 CMAQ

DALLAS AREA RAPID TRANSIT 14067 SOUTHERN DALLAS TMA CAPITAL 2021 CMAQ

DALLAS AREA RAPID TRANSIT 11980.2 PURCHASE EXPANSION VEHICLES CAPITAL 2021 CMAQ

DALLAS AREA RAPID TRANSIT 12948.21 OPERATING ASSISTANCE OPERATING 2021 Section 5307/ARPA

* Funding Categories are referenced by Section Number in listing, but are defined as:

Sorted by: Agency, Fiscal Year, Funding Program

5307 - Urbanized Area Formula Program

5309 - Fixed Guideway Capital Investment Grant Program

5310 - Enhanced Mobility of Seniors & Indviduals with Disabilities Program

5339 - Bus & Bus Facilities Program

5311 - Non-Urbanized Area Formula Program

5312 - Mobility On-Demand Demo

Exhibit IV-5. Transit Projects - Dallas District
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AGENCY TIP
CODE

PROJECT DESCRIPTION WORK TYPE

TXDOT DALLAS

PROJECT IMPLEMENTATION/PROGRESS FROM PREVIOUS YEARS 
TRANSIT PROJECTS

GRANT 
FISCAL YEAR

FUNDING
CATEGORY*

DALLAS AREA RAPID TRANSIT 12905.18 ADA ACCESSIBILITY IMPROVEMENTS CAPITAL 2021 Section 5310

DALLAS AREA RAPID TRANSIT 12841.16 CARROLLTON/ROWLETT TAXI SUBSIDY PROGRAM CAPITAL 2021 Section 5310

DALLAS AREA RAPID TRANSIT 12471.21 RAIL PREVENTIVE MAINTENANCE CAPITAL 2022 Section 5307

DALLAS AREA RAPID TRANSIT 12515.21 ACQUISITION OF SECURITY EQUIPMENT CAPITAL 2022 Section 5307

DALLAS AREA RAPID TRANSIT 12028.21 SYSTEM PREVENTIVE MAINTENANCE CAPITAL 2022 Section 5307

DALLAS AREA RAPID TRANSIT 12009.22 OPERATING ASSISTANCE OPERATING 2022 Section 5307/CRRSAA

DALLAS AREA RAPID TRANSIT 12937.19 HUMAN TRAFFICKING AWARENESS PROGRAM CAPITAL 2022 Section 5312

DENTON COUNTY TRANSPORTATION AUTHORITY 14031 INTERMODAL TRANSIT CENTER CAPITAL 2020 CMAQ

DENTON COUNTY TRANSPORTATION AUTHORITY 12356.2 ADA PARATRANSIT SERVICE CAPITAL 2020 Section 5307

DENTON COUNTY TRANSPORTATION AUTHORITY 12465.2 OPERATING ASSISTANCE (SPECIAL RULE) OPERATING 2020 Section 5307

DENTON COUNTY TRANSPORTATION AUTHORITY 12354.2 ACQUISITION OF SECURITY/SURVEILLANCE EQUIPMENT CAPITAL 2020 Section 5307

DENTON COUNTY TRANSPORTATION AUTHORITY 11639.1 REGIONAL VANPOOL PROGRAM CAPITAL 2020 Section 5307

DENTON COUNTY TRANSPORTATION AUTHORITY 12416.2 SYSTEM PREVENTIVE MAINTENANCE CAPITAL 2020 Section 5307

DENTON COUNTY TRANSPORTATION AUTHORITY 12946.19 GENERAL PLANNING PLANNING 2020 Section 5309/TOD Pilot 

Program

DENTON COUNTY TRANSPORTATION AUTHORITY 12909.2 RAIL PREVENTIVE MAINTENANCE CAPITAL 2020 Section 5337

DENTON COUNTY TRANSPORTATION AUTHORITY 12909.19 RAIL PREVENTIVE MAINTENANCE CAPITAL 2020 Section 5337

DENTON COUNTY TRANSPORTATION AUTHORITY 12726.18 PURCHASE REPLACEMENT VEHICLES CAPITAL 2020 Section 5339

DENTON COUNTY TRANSPORTATION AUTHORITY 12868.18 CONSTRUCTION OF MAINTENANCE FACILITY CAPITAL 2020 Section 5339

DENTON COUNTY TRANSPORTATION AUTHORITY 12996.21 OPERATING ASSISTANCE OPERATING 2021 Section 5307/ARPA

DENTON COUNTY TRANSPORTATION AUTHORITY 11959 DCTA - POSITIVE TRAIN CONTROL IMPLEMENTATION CAPITAL 2021 STP-MM

NORTH CENTRAL TEXAS COUNCIL OF GOVERNMENTS 12921.2 REGIONAL MOBILITY MANAGEMENT PROGRAM PLANNING 2020 ICAM

NORTH CENTRAL TEXAS COUNCIL OF GOVERNMENTS 12677.2 PROGRAM ADMINISTRATION CAPITAL 2021 Section 5310

* Funding Categories are referenced by Section Number in listing, but are defined as:

Sorted by: Agency, Fiscal Year, Funding Program

5307 - Urbanized Area Formula Program

5309 - Fixed Guideway Capital Investment Grant Program

5310 - Enhanced Mobility of Seniors & Indviduals with Disabilities Program

5339 - Bus & Bus Facilities Program

5311 - Non-Urbanized Area Formula Program

5312 - Mobility On-Demand Demo
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AGENCY TIP
CODE

PROJECT DESCRIPTION WORK TYPE

TXDOT DALLAS

PROJECT IMPLEMENTATION/PROGRESS FROM PREVIOUS YEARS 
TRANSIT PROJECTS

GRANT 
FISCAL YEAR

FUNDING
CATEGORY*

SPAN, INC. 12655.18 OPERATING ASSISTANCE OPERATING 2020 Section 5310

SPAN, INC. 12929.18 PURCHASE OF SERVICE CAPITAL 2020 Section 5310

SPAN, INC. 12711.2 MOBILITY MANAGEMENT CAPITAL 2021 Section 5307

SPAN, INC. 12150.2 OPERATING ASSISTANCE OPERATING 2021 Section 5307

SPAN, INC. 12713.2 PREVENTIVE MAINTENANCE CAPITAL 2021 Section 5307

SPAN, INC. 12919.2 PURCHASE OF SERVICE - THE COLONY CAPITAL 2021 Section 5310

SPAN, INC. 12920.2 PURCHASE OF SERVICE - LITTLE ELM CAPITAL 2021 Section 5310

STAR TRANSIT 12151.2 OPERATING ASSISTANCE OPERATING 2021 Section 5307

STAR TRANSIT 12627.2 PREVENTIVE MAINTENANCE CAPITAL 2021 Section 5307

STAR TRANSIT 12717.2 MOBILITY MANAGEMENT CAPITAL 2021 Section 5307

STAR TRANSIT 12704.2 PURCHASE OF SERVICE CAPITAL 2021 Section 5310

* Funding Categories are referenced by Section Number in listing, but are defined as:

Sorted by: Agency, Fiscal Year, Funding Program

5307 - Urbanized Area Formula Program

5309 - Fixed Guideway Capital Investment Grant Program

5310 - Enhanced Mobility of Seniors & Indviduals with Disabilities Program

5339 - Bus & Bus Facilities Program

5311 - Non-Urbanized Area Formula Program

5312 - Mobility On-Demand Demo
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