
Annual Scope & Estimate Documentation Spreadsheet

FY of Current Costs

Estimate:

*F-Urb Frwy
/U

*F-Urb Frwy
/U

CCSJ

Prepared By Stephen M. Endres, P.E.
TxDOT Project Manager
CSJ 1068-04-147

Limits To

Project Scope

Tarrent/Dallas County Line
Sylvan Avenue

Construct Managed/HOV Lanes with Two Sets of Wishbone Ramps

Limits From

Dallas

TypeNo Frontage Lanes

Date 9/14/2009
Dallas

Highway
Project No.
County
District

CM (  )
Construct Categories 5-CMAQ

UTP Authority 2009 2010Est Let FYDEVELOP
I-30

Type 8 TypeNo Mainlanes
0
8 No Mainlanes

0 TypeNo Frontage Lanes

Existing Facility: Proposed Facility:

New Project
Inflated Current Estimate $79,684,077

Inflation is calculated at 4.5% 
per fiscal year.

-8.9% [(Current-Last Yr's)/Last Yrs]

$83,727,135

II.

Explanation of Change from Last Year's Total

Incidental subtotal

Right of Way & Environmental Mitigation
VII.

TxDOT

VIII.

Signature - Area Engineer           Date Signature - Director of TP&D

cost was 50$/LF instead of $100/LF.
Cost decreased because CTB unit

$76,252,705

Lighting and Signing subtotal $26,725,700
$23,197,205

Current Estimate Total

$22,080,000

Subbase & base subtotal

V.
VI.

III.
IV. Surface Courses or Pavement subtotal

Structures subtotal

$4,575,162DesignI.

Percent Change

$0

$450,000Earthwork subtotal

Last Year's Total

$3,412,800
$387,000

(Not included in total costs)

(Not included in total costs)


