
The Irving to Frisco Corridor Project Advisory Committee meeting will begin shortly.

Please mute your microphones and enter your name and organization in the chat box.



























































IRVING TO FRISCO PASSENGER RAIL CORRIDOR STUDY

Project Advisory Committee 8th Meeting

Meeting Protocols

Meeting Protocols

- Please keep your microphone muted unless speaking
- Please enter your name and organization into the Chat Box
- Please utilize the Raise your hand feature to ask a question or make a comment; you
 may also use the Chat Box for questions and comments




• If joining by phone, please hold your questions and comments until feedback is requested at specified times during presentation

Agenda


- Study Milestones Schedule
- Land Use Analysis Report (Draft)
- Corridor Cost Estimates
 - Capital Costs
 - Operations & Maintenance Costs

- People Mover Feasibility
 Analysis Results
- Collin County Transit Study
 Update
- Questions & Discussion
- Next Steps

Meeting Context



Study Milestones Schedule



Land Use Analysis Report Update

 Objective: Provide recommendations that facilitate structured and systematic growth of transit supportive land uses at station locations

• Progress:


- In development alongside "Best practices for transit-supportive economic development" report
- Leveraging prior Station Area Alternative Demographics analysis
- Draft document to PAC for review/comment



Source: http://www.houstontomorrow.org/livability/story/dallas-looking-at-transit-oriented-development-for-medical-district/

Capital Cost Estimates

- Grading, Drainage, Bridge Structures, Retaining Walls
- Double Track Guideway
- Passenger Station Platforms w/ Amenities
- Parking Facilities (where appropriate)
- Systems Elements including Positive Train Control (PTC), Communications, Signaling,
 & Street Crossing Protection
- Vehicles (Modern DMU Regional Standard)
- Maintenance Facility



Capital Cost Estimates

Alt.	Limits	Length (Miles)	No. of Station Stops	No. of Vehicles	Total Project Implementation Cost (Year 2021 \$M)	Cost/Mile (\$M)
1	Downtown Irving to Downtown Celina	37.4	12	10	\$1,553.0	\$41.52
2	Downtown Irving to Downtown Prosper	31.0	11	8	\$1,324.4	\$42.72
3	Downtown Irving to Panther Creek Parkway in Frisco	27.9	10	7	\$1,206.0	\$43.26

Capital Cost Allocation by City

	Alternative #1		Alternative #2		Alternative #3	
City Name	Percentage of Trip Origins	Capital Cost Allocation by City	Percentage of Trip Origins*	Capital Cost Allocation by City	Percentage of Trip Origins*	Capital Cost Allocation by City
Carrollton	7.8%	\$121,091,000	7.9%	\$104,266,000	8.2%	\$98,486,000
Celina	5.0%	\$76,977,000	4.0%	\$53,499,000	3.2%	\$38,459,000
Dallas	6.0%	\$92,638,000	6.0%	\$79,767,000	6.2%	\$75,345,000
Farmers Branch	0.7%	\$11,247,000	0.7%	\$9,684,000	0.8%	\$9,147,000
Frisco	36.4%	\$564,890,000	36.7%	\$486,405,000	38.1%	\$459,438,000
Irving	14.3%	\$221,679,000	14.4%	\$190,879,000	14.9%	\$180,297,000
Plano	12.5%	\$194,173,000	12.6%	\$167,195,000	13.1%	\$157,926,000
The Colony	10.8%	\$168,078,000	10.9%	\$144,726,000	11.3%	\$136,702,000
Prosper	6.6%	\$102,197,000	6.6%	\$87,998,000	4.2%	\$51,060,000
Totals	100.0%	\$1,552,970,000	100.0%	\$1,324,419,000	100.0%	\$1,206,860,000

Operations & Maintenance Cost Estimates

- Labor Train Operations Manager, Dispatcher, Engineer, Conductor
- Maintenance of Way PTC Manager & Supervisor, Signals & Comms Manager, ROW Manager & Supervisor, Track & Structures Inspector, Vegetation, Equipment Operator
- Vehicle Maintenance Mechanical Manager and Supervisor, Vehicle Cleaner, Parts Clerk
- Propulsion Fuel & Utilities Diesel Fuel, Station Utilities, Shop Utilities
- General & Administrative General Manager, Environmental Compliance Manager, Safety Manager

Annual Operating & Maintenance Cost Estimates

Alt.	Limits	Length (Miles)	No. of Station Stops	No. of Vehicles	Total Annual Operating & Maintenance Cost
1	Downtown Irving to Downtown Celina	37.4	12	10	\$24,251,000
2	Downtown Irving to Downtown Prosper	31.0	11	8	\$20,101,100
3	Downtown Irving to Panther Creek Parkway in Frisco	27.9	10	7	\$18,090,900

O&M Cost Allocation by City


	Alternative #1		Alter	native #2	Alternative #3	
City Name	Percentage of Trip Origins	O&M Cost Allocation by City	Percentage of Trip Origins*	O&M Cost Allocation by City	Percentage of Trip Origins*	O&M Cost Allocation by City
Carrollton	7.8%	\$1,890,900	7.9%	\$1,582,500	8.2%	\$1,476,300
Celina	5.0%	\$1,202,100	4.0%	\$812,000	3.2%	\$576,500
Dallas	6.0%	\$1,446,600	6.0%	\$1,210,600	6.2%	\$1,129,400
Farmers Branch	0.7%	\$175,600	0.7%	\$147,000	0.8%	\$137,100
Frisco	36.4%	\$8,821,300	36.7%	\$7,382,300	38.1%	\$6,887,000
Irving	14.3%	\$3,461,700	14.4%	\$2,897,000	14.9%	\$2,702,700
Plano	12.5%	\$3,032,200	12.6%	\$2,537,600	13.1%	\$2,367,300
The Colony	10.8%	\$2,624,700	10.9%	\$2,196,500	11.3%	\$2,049,200
Prosper	6.6%	\$1,595,900	6.6%	\$1,335,600	4.2%	\$765,400
Totals	100.0%	\$24,251,000	100.0%	\$20,101,100	100.0%	\$18,090,900

People Mover Components

Automated Transportation System (ATS)

- Smart Vehicle (Group-Rapid Transit)
 - Autonomous
 - Rubber-Tire'd
- "Dumb" Guideway
 - Paved
 - Grade-Separated

People Mover Considerations



Concurrent Efforts

Previous Efforts (2016-Mid 2020)

Demand & Feasibility Process Standards

- Regional demand mapping
- General site feasibility/site capture
- Potential system use
- Other high-level planning elements

Current Efforts (Mid 2020-2022)

Design Process
Standards & Pilot
Projects

- Infrastructure engineering process
- Vehicle technology identification process

Current RFP

Future Efforts (2023-)

Implementation Process Standards

- Availability of funding (public/private)
- Implementation considerations
- Institutional Structure/
 Governance

Collin County Transit Planning Study People Mover – Planning Process

Step 1

Identification of Potential Locations

GIS Regional Mapping Tool

- Population & Employment Density
- Employment Mix
- Land Uses
- Short Trip Density
- Proximity to Regional Transit Stations

Step 2

Initial Feasibility of Potential Locations

Feasibility Analysis Tool


- Size of Development/Area
 Served
- Population & Employment Density (by type)
- Parking Strategy
- Proximity to Transit Stations


Step 3


Operations Analysis & Ridership Estimation


Ridership Estimation Tool


- Site Layout w/ Preferred People Mover Alignment
- Detailed Land Use Breakdown by ITE Code for Zonal Analysis




















People Mover Feasibility Analysis Summary

HIGHER FEASIBILITY LOCATIONS	LOWER FEASIBILITY LOCATIONS
Las Colinas	Downtown Frisco
Legacy West	Legacy East
The Star/Stonebriar Center	Grandscape

- Development-based analysis
- Capital/operating costs not considered
- Grade-separated ATS focused analysis
- System phasing/ridership generation
- Variability in analysis results based on input assumptions

Collin County Transit Study Update

- Transit Service Needs and Market Analysis
- Transit Service Development Opportunities
- Transit Scenario Costs
 - Development of Annual Operating & Maintenance Costs for each Service Scenario
- People Mover Connections Evaluations
- Initiated Development of Investment/Governance Options

Questions & Open Discussion

- Study Milestones Schedule
- Land Uses Analysis Report
- Corridor Cost Estimates
- People Mover Feasibility Analysis Results

Next Steps

- Draft Land Use Analysis Report (Part 2) to Committee
- Summarize Funding/Implementation/Governance Considerations
- Prepare Draft Final Report

Next scheduled meeting is **May 20**

NCTCOG Team Contacts

Project Management

Michael Morris, P.E.

Transportation Director (817) 695-9241 mmorris@nctcog.org

Dan Lamers, P.E.

Senior Program Manager (817) 695-9263 dlamers@nctcog.org

Brendon Wheeler, P.E., CFM

Senior Transportation Planner (682) 433-0478 bwheeler@nctcog.org

Stakeholder Engagement

Rebekah Hernandez

Communications
Supervisor
(682) 433-0477
rhernandez@nctcog.org

BNSF Coordination

Jeff Hathcock

Program Manager (817) 608-2354 jhathcock@nctcog.org

Travel Demand

Ying Cheng

Principal Transportation Planner (817) 608-2359 ycheng@nctcog.org

Donald Parker

Senior Transportation Planner (817) 608-2380 dparker@nctcog.org